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Today’s event is about the indicative phasing plan for the regeneration 
of High Path. This is the order in which we plan to build new homes 
and knock down existing homes over the next 12 years. 

We have revised the phasing plan that was submitted to Merton 
Council in April 2017. We intend to submit an amended phasing plan 
later in the year. 

Welcome

Take the time to look at the changes explained here today. Members of 
staff from Clarion Housing Group and PRP are available to answer any 
questions that you have.

There is also information about the timeline for the first new homes and 
where the play area on Pincott Road will be re-provided.

If you have any questions please speak to 
a member of staff today. Alternatively you 
can contact on 020 3784 5951 or email
mertonregen@clarionhg.com
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Existing Demolition Phasing Plan
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New Demolition Phasing Plan

First new homes
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Existing Phasing Plan

First new homes
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New Phasing Plan

First new homes
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Why has the indicative Phasing changed?

Since the initial community consultation events there has been 
some changes to the proposed phasing for High Path.

These changes follow a review of how we plan to build the 
estate and aim to:

•  Improved efficiency in delivering utilities such as water and 
electricity, plus new roads

•  Separate homes from construction activity as far as possible

•  Reduce disruption to residents in the completed phases of the   
development 
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Timeline for the first New Homes
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We’ll keep you up to date about the construction process.

We’ll consult residents and local groups to identify the 
best times for lorries to move around and to receive any 
deliveries from lorries.

There will be traffic marshals to manage lorries and 
vehicles and to keep people safe.

Residents will be notified before any noisy works via a 
letter or email.
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Play Provision

The first new homes on High Path will be built 
along Pincott Road/Nelson Grove Road where 
there is currently a play area. We are proposing to 
re-provide an alternative play area for use during 
the regeneration period.  
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Next Steps

Please fill in a feedback form so we can make a note of your 
views and get back to you with responses to your questions.
 
We plan to submit an amended phasing plan to Merton 
Council later in the year. Merton Council will then decide 
whether to grant outline permission for the High Path master 
plan. 
 
Clarion is still buying properties from homeowners on High 
Path as part of the buy back scheme. If you are thinking about 
selling your property, Clarion staff are available to speak to you 
today. 
 
If you have any further questions please speak to a member 
of staff here today. Alternatively you can contact Donna 
Brown, your regeneration manager, on 020 3784 5951 or email 
mertonregen@clarionhg.com 


